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General Electric Spokane Site 
WAD001865450 

Site Chronology — 

Remedial Investigation/Feasibility Study: Accepted 8/11/92 
Results: PCBs in Ground Water; PCBs/TPH in Soil 

Remedy Selection: Complete 12/31/93 
Chosen Remedy: In-Situ Vitrification of Soils, Institutional Controls 
(contingent remedy: Stabilization of Deep Soil (-15 feet bgs) through Grouting, 
Dechlorination of Shallow Soil) , Institutional Controls and Monitoring For Ground 
Water 

ISV Demonstration Test: Complete 10/94 
Results: "Inconclusive regarding whether migration of PCBs from the melt area had 
occurred." 

Stabilization of deep soil, Complete 3/96 

First Modification of Remedy: complete March 5, 1997. 
Selection: ISV/Off site incineration of "High Concentration PCB soils", Off site 
disposal of "Low Concentration Soils" 

ISV complete 12/96 

Excavation begins 6/97, ends 8/97 - Significantly more soil encountered than planned. 
Request for change in remedy 7/97 
Conflict resolved 2/98 

Overall Results of Cleanup Actions 

Handling 
Method 

Volume 
(cubic yards) 

Tonnage Est. Avg. PCB 
Concentration 

PCBs managed 

Vitrification 1650 2459 500 ppm 2459 lbs 
Grouting 525 945 100 ppm 189 lbs 

Excavation and 
Removal 

15,240 27,432 50 ppm 2743 lbs 

Contained 
(est.) 

4000 7200 50 ppm 720 lbs 

Thus, approx 5202 lbs. PCB destroyed or isolated, approx 900 lbs. contained or 
immobilized. 
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PLANNED EXCAVATION AREAS 

Job Number Or owing No. Rev 

19099 Figure 2-2 A 

NOTES: 

Coordinates shown ore bosed on 
Washington State Plane System. 

2. Elevations shown are based on 
U.S.G.S. datum. 

3. Excovations less thon 5 feet deep ore 
shown without side slopes. 

4. See Drawings S-001 and S-002 of the 
FSTDCOP for additional notes, legend 
and drawing index. 

5. Existing elevation contours reported 
for the ISV Test Cell area ore pre-test 
elevations. Actuol elevations for this 
area may vary slightly. 

LEGEND: 
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NOTES' 

1) Elevotions are in feet, and ore bosed o» 
City of Spokane bench mork ot the 
southeast corner of Hovono Street and 
Mission Avenue. Elevotion of brass cop 
is 1938.5. USGS datum. 

2) Actual overlap of excavations is shown. 

3)Excavation contour interval* 2 feet. 

4)Spot excavation areos designated 
B and PTC0N5 were not surveyed 
due to coving of sidewolls. 

5)Detoiled excavation mops ore provided i 
Appendix C. 
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Future Actions 
All dates are "most optimistic" 

Reinstallation of Monitoring wells and paving - Work to be done by July 20, 1998 

Cleanup Action Report- documenting cleanup actions. Draft reviewed, Final expected 
early August, 1998 

Explanation of Significant Differences - in preparation, expect draft mid-September 
1, 1998 
Includes: Consent Decree Amendment 

"Nine Criteria Analysis" of remaining material 
1. Potential CAP Amendment to allow on-site contaimnent -

i A(r) tyO CAP 
Public comment October, 1998 i* efpu  ̂ <*• 

Filing of Consent Decree Amendment - mid-November, 1998 m_ 
Forwarding of notice of Construction Complete: December 1, 1998 

Ongoing Ground Water Monitoring- At least 5 years 


